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LIBRARY
. . ) Site selected at Redd Rd. by Mulberry Dam. Selected |Design complete Winter 2002. Construction
Bid Opening: 4/16/03  Bid . . . . X
consultant is Perspectiva. Design contract scheduled for |start Spring 2003. Bid package forwarded to
Award 4/29/03 to SamCorp Council action December 2001. Purchasing for advertising in February 2003
WESTSIDE REGIONAL LIBRARY BRANCH 4,457,000 Perspectiva General Contractors Contract approved 1/3/02. Pending hearing on land useJas scheduled. Bid Award April 2003. Construction begins June 2003,
Design completion Summer 2003.
AJE awarded. NTP for design on 9/24/01. Firm is Office |Construction starts Winter 2003-4.
Office for Public for Public Architecture. Design completion expected Approximately 30 day delay from previous
MAIN LIBRARY REMODEL/REFURBISHMENT 7,872,000 Architecture Sept. 2002. Master plan received 11/8/01. report.
Master plan approved as presented to Council. Street
vacation process has begun per 3/12/02 Council action.
N/A . . . -
Council approved accelerated expenditure Council appropriation scheduled
BOOKS AND LIBRARY MATERIALS 5,513,000 N/A Purchases proceeding for first year. plan. Programmed $1 million for 2nd year. 2/13/03.
Sites evaluation complete. Land acquisition
and design shifted to FY03. Consultant
selection to occur following land acquisition.
EASTSIDE REGIONAL LIBRARY BRANCH 4,680,000 N/A Consultant selection under way.
Preliminary design underway; due|
Council approval of location at Yarbrough andMay 2003. One month earlier
San Paulo August 2002. Final selection of  |than previously reported. Design
A/E Winter 2002. Approximate 6 month slip  |completion scheduled for Fall
COMPLETE RENOVATION OF LOWER VALLEY from original plan. Consultant contract award [2003. Construction
BRANCH 2,938,000 Perspectiva scheduled for January 2003. programmed for winter 2003-4.
LIBRARY
PARKS
Bid Opening 10/2/02 One
week delay from previous report.
Construction contract award: Initial contract for design was terminated. Selected Construction programmed for Winter 2002-3.
11/18/02 to Silverton Construction| consyitant is Brock & Bustillos. Council approved Approximately 2 month delay. Design
Mission Hills 260,000, Brock & Bustillos October 2001. Final design due August 30, 2002. complete. Construction 70% complete.
Awarded Scope: New irrigation
system jogging path, rehab
Conceptual Scope: Design & renovation of irrigation basketball court, new reockwall,
system, basketball courts, tennis courts, fencing, shade canopy for playground
picnic tables, benches, trash cans & rock walls & equipment, new volleyball court
planting of additional trees.
Firm is Mijares-Mora. Final plans received September
2001. Scheduled for advertising by February 1, 2002,
Bid opening May 29, 2002. however, due to change in City policy, advertising will Bids opened June 12, 2002. Bid award
Construction contract award July [occur with specifications incorporating competitive sealedscheduled for July 2002. Due to change in
2002 to Banes Construction. proposals as approved by Council on March 12, 2002.  |bidding criteria project was delayed
Bid opening May 29, 2002. Expect award of construction|approximately 4 months. Construction start
Nations Tobin 2,846,000 Mijares-Mora contract in July 2002. Approximately 4 month delay. date 8/26/02. Construction80% complete.
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Conceptual Scope: Design of in-line skating facility,
irrigation system, basketball courts, swimming pool,
tennis courts, parking lot paving, fencing & planting
of additional trees

Awarded Scope: Addition of
approximately 24 thousand sq. ft.
new regulation indoor in-line
hockey rink, remodeled
restrooms, swimming pool work,
new irrigation system, additional
plant material, shading canopies,
bleachers, fencing repaving of
drives & parking spaces.
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DESIOIT 10T park schequred m r Yoz, Ve
Scheduled for May 2, 2002. Design contract
awarded March 11, 2003. Master plan
scheduled for completion September 2003,
another 30 day delay from previously
Council approved additional funds for purchase of land |reported status, total 270 day delay from
on Tuesday, September 18, 2001. Joint resolution for  |originally reported completion date of January
Northeast Regional Park 4,000,000Parkhill, Smith, Cooper land purchase on Council agenda Oct. 2, 2001 2003.

Conceptual Scope: Purchase land for regional park.

Bid Opening: 3/26/03 Two
months delay from previous
report.

Bid Award April 29, 2003 to
Vistacon

Firm is Lucero-Melendez. Design completion scheduled
for Nov. 2001. Incorporating final comments from Parks
Dept. into plans. Scheduled for advertising by February
1,2002. Pending design amendment to incorporate
upgrade of existing lift system as a result of Parks Dept.
meeting with user group. Project delayed another 6

Construction programmed for Spring 2003.
Approximate 8 month delay. Design
complete. Information Technology bid
addendum addressing requests for
clarifications has been completed. Bid award

Vista Del Valle & Multipurpose Center 531,000 Lucero-Melendez weeks. April 2003.
Awarded Scope: Additional 5,620
sq. ft. for multi-purpose center,
classroom and new bathroom
facilities, complete reroof,
painting and flooring,
landscaping, and renovation of
Conceptual Scope: Center design & renovation of existing bathrooms and shower
park, playground, irrigation system, area lighting, facilities. Renovation to pool and
basketball, planting of additional trees & increase in area to include new
construction of a jogging path. hydraulic lift.
Design Complete. Construction programmed
Bid Opening: 2/12/03 Bid for Spring 2003. Request for Information
Award: 3/18/03 to Dantex Initial contract for design was terminated. Selected received this week, provided response and
Construction Co. consultant is Boyd & Assoc. Council approved October |delayed bid opening. Construction began
Travis White 350,000 Boyd & Assoc 2001. Preliminary design due December 13, 2001. May 2003. Construction 30% complete.
Awarded Scope: New irrigation
system, additional landscaping,
picnic talbes, enclosurs, trash
Conceptual Scope: Renovation of playground, cans, jogging path, playground
irrigation system, construction of a ogging path & equipment with canopy, electrical
planting of additional trees. service.
Construction starts Winter 2003-4.
Approximate 30 day delay from previous
AJE awarded. NTP for design on 9/24/01. Firm is Office |report. Project will be designed in-house to
for Public Architecture. Design completion expected coincide with completion of History Museum
Cleveland Square 1,000,000, In-house Design Sept. 2002. Master plan received 11/8/01. and Main Library design.
Conceptual Scope: Total redesign of existing urban Master plan approved as presented to Council. Street
park in CBGD area for new facilities & landscaping. vacation process has begun per 3/12/02 Council action.
Bid Opening: 1/08/03 One |Memorandum of understanding w/PSB for infrastructure
month delay from previous |and xeriscaping scheduled for Council approval
report. Bid awarded 2/4/03 to |November 20, 2001. Nominated firm is Spencer & Construction programmed for Winter 2003.
Banes General Contractors |Assoc. Council approval of design contract delayed by ~ |Contract awarded 2/4/03. Construction start
Westside Community Parks (Valley Creek) 1,000,000 Spencer & Assoc approximately 30 days. date 3/11/03. Construction30% complete.

Conceptual Scope: Design plan from new
community park & facilities w/ parking &
landscaping.

Awarded Scope: paved acess
and parking lots, landscape areas
with irrigation system,
playground area and equipment,
one soccer field with irrigation
system, two portable restroom
stalls, parking lot lighting system,
jogging trail, adult soccer field
with irrigation system.

Scheduled for Council approval January 2002. Fee
negotiation period longer than anticipated. Scheduled for]

Council action on March 19, 2002.

Building and Planning Services

Page 3




2000 Bond Project

Status Report
June 12, 2003

Updated 10-Jun-2003
PROJECT PROJECT Consultant Bidding Information 1st Year Project Status 2nd Year Program 3rd Year Program
BUDGET
Design Complete. Construction programmed
Bid Opening: 2/12/03 Bid for Spring 2003. Request for Information
Award: 3/18/03 to Dantex Initial contract for design was terminated. Selected received this week, provided response and
Construction Co. consultant is Boyd & Assoc. Council approved October |delayed bid opening. Construction began
Normandy 51,000 Boyd & Assoc 2001. Preliminary design due December 13, 2001. May 2003 and in progress.
Awarded Scope: Playground
Conceptual Scope: Renovation of playground, equipment and landscaping,
irrigation system & planting of additional trees. bench.
Fencing completed. Proposal from Diablos for club
seating has been withdrawn.  City-funded seating Mechanical improvements and seating
awarded Nov. 13, 2001. Completion scheduled for Marcl{programmed for end of 2003 season. Delay
2002. Mechanical work will be completed until end of  |of 1 year to complete canopy. Scoping
Cohen Stadium - Rehab. 200,000 season. complete. Design scheduled for June 2003.
Conceptual Scope: Renovation of mechanical
equipment
Reconsidering City appraisal. Scheduled for final
Ranchos Del Sol #2 300,000 determination by October 2002. No programmed activity for 2002.
Conceptual Scope: Purchase land for community
park.
Bid Opening: 10/2/02 ~ Bid | nitial contract for design was terminated. Selected Construction programmed for Winter 2002-3.
Award: 11/18/02 to Silverton  |consultant is Brock & Bustillos. Council approved Approximately 2 month delay. Construction
Marwood 734,000, Brock & Bustillos October 2001. Final design due August 30, 2002. 75% complete.
Awarded Scope: New irrigation
system, curb cuts and ramps,
baseball fencing, electrical
Conceptual Scope: Renovation of irrigation system, demf)lmo_n alnctlrne\n:aelecl:n:;:! d
shelter, area & ballfield lighting, basketball courts, s_erw_ces inclu |n.g aseball fie
. . . . lighting and tennis/basketball
tennis courts, fencing, bleachers, parking lot paving, lighti helter i "
& planting of additional trees. ighting, shelter improvements.
Westside Regional Park 800,000 Pending land acquisition. No programmed activity for 2002.
Conceptual Scope: Purchase of land for new
regional park.
Design complete. Construction starts Spring
Bid Opening: 2/12/03  Bid 2003. Another 2 month delay from previous
award: 3/18/03 to TC Initial contract for design was terminated. Selected report for total 60 day delay. Construction
Enterprises consultant is Boyd & Assoc. Council approved October |began May 2003.Construction 15%
Ponder 605,000 Boyd & Assoc 2001. Preliminary design due December 13, 2001. complete.
system, landscaping, new
Conceptual Scope: Renovation of irrigation system, jogging paths, benches, picnic
area & ballfield lighting, fencing, bleachers, picnic talbles, trash cans, renovation to
tables, benches, trash cans, rock walls, paving parking lot, bleachers, electrical
parking lot paving, & planting of additional trees. work.
Bid Opening: 10/2/02  Bid |Initial contract for design was terminated. Selected Construction programmed fro Winter 2002-3
Award: 11/18/02 to Silverton |consultant is Brock & Bustillos. Council approved Approximately 2 month delay. Design
Crestmont 203,000, Brock & Bustillos October 2001. Final design due August 30, 2002. complete. Construction 70% complete.
Awarded Scope: Demolition of
existing staris including rockwall
Conceptual Scope: Renovation of irrigation system closure, new irrigation system,
and planting of additional trees. new electrical service.
Bid Opening: 10/2/02 ~ Bid | nitial contract for design was terminated. Selected Construction programmed for Winter 2002-3.
Award: 11/18/02 to Silverton  |consultant is Brock & Bustillos. Council approved Approximately 2 month delay. Construction
Paul Harvey 336,000, Brock & Bustillos October 2001. Final design due August 30, 2002. 70% complete.
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Conceptual Scope: Renovation of irrigation system, Awarded Scope: Demolition of
shelter, tennis courts, fencing, picnic tables, existing staris including rockwall
benches, trash cans, rockwalls, & planting of closure, new irrigation system,
additional trees. new electrical service.
Project will be executed through 2 separate
contracts, one administered by the County,
and including a TPWD grant funds. The 2nd
administered by the City and leveraging state
enhancement funds. City/County portion
scheduled for construction fall 2002. City
successful in obtaining state funds to leverage]
Agreement between City and County approved 12/11/01 |City funds. Pending further agreement with
by City and 12/17/01 by County. State funds for state. City entered into lease with USIBWC
enhancement project will be leveraged by funds not for use of levee. Council approved contract
Rio Grande River Park 1,000,000 matching County project. 12/11/02.
Conceptual Scope: Design & construction of new
Rio Grande River Park with parking & landscaping.
Design Complete. Construction programmed
for start April 2003. Delay from original start
date of approximately 3 months. Two week
Bid Opening: 10/23/02 Council delay in bid opening due to changes in
Award 2/13/03 to Banes General Selected firm is Artchitecture. Council approved Oct. electrical design. Council approved additional
Contractors 2001. Design completion anticipated April 2002. funds for project $267,000 from contingency
Preparing documents to go out to bid. Anticipate bid and reduction of project contingency to 5% on
opening June 2002, award of construction contract in 1/28/03. Construction start date 3/25/03.
Zaragoza 296,000 Artchitecture July/August 2002. Construction 18% complete.
Awarded Scope: New irrigation
system, concrete sidewalk,
wrought iron fence, demolition of
exisitng restrooms & slab for
portable restrooms, trashcans,
plant new trees, install rock wall,
i new fence @ ball field, shade
C.onceptual Scope: Renovation of basketball cm'ms, covers for dugouts & rehabilitate
sidewalk & other concrete work, restrooms, fencing, press box, overseed throughout
bleachers, paving of parking lot & planting of park.
additional trees.
Design Complete. Construction programmed
for start April 2003. Delay from original start
date of approximately 3 months. Two week
Bid Opening: 10/23/02 Council delay in bid opening due to changes in
Award 2/13/03 to Banes General Selected firm is Artchitecture. Council approved Oct. electrical design. Council approved additional
Contractors 2001. Design completion anticipated April 2002. funds for project $267,000 from contingency
Preparing documents to go out to bid. Anticipate bid and reduction of project contingency to 5% on
opening June 2002, award of construction contract in 1/28/03. Construction start date 3/25/03.
Blackie Chesher 500,000 Artchitecture July/August 2002. Construction 18% complete.

Conceptual Scope: Design of ball fields, irrigation
y , basketball courts, sid restrooms,
fencing, bleachers, paving of parking lots & planting

of additional trees.

Awarded Scope: new bleachers,
irrigation systems, over-seed,
plant additional trees, expand
parking lot & add walkways,
repair fencing, new playground
equipment, new lighted soccer
fields in area between new & old
park areas, new public restroom,
jogging path along park
perimeter.
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A/E Selection process complete. A/E contract
scheduled for February 2003. Contract
awarded 1/28/03. Report phase begins
2/17/03. Preliminary design underway and
due June 2003. Design completion
Memorial Park and Pool 2,571,500 Mijares-Mora N/A scheduled for Fall 2003.
Conceptual Scope: Design & construction of indoor
pool, renovation of irrigation system, basketball
courts, tennis courts, parking lot, fencing, bleachers
& planting additional trees.
Design scheduled in FY02. Final design
Bid opening scheduled June c;omplet?. Bid p.)ac‘ket fonNarded to .
2003 urchgsmg. Bidding in progress. Bid
Opening scheduled July 2003. One month
New Rec. Center Eastwood Park 4,379,000 Artchitecture N/A delay from previous report.
Conceptual Scope: Design for new recreation center
w/ parking & landscaping.
Design scheduled in FY02. Final design
complete. Preparing bid packet to forward to
Purchasing in March 2003 for advertising.
Pending Council determination on proceeding
New Rec. Center Marty Robbins 4,910,000 Artchitecture N/A with bidding and award of construction phase.
Conceptual Scope: Design for new recreation center
w/ parking & landscaping.
Design scheduled in FY02. Project will be
scoped to refine estimate and establish
priorities. Consultant selection meeting April
3, 2002. Contract award scheduled for
February 2003. Seven month delay in
negotiating fees. Contract awarded March 4,
Wright & Dalbin 2003. Preliminary design completed May
Hacienda Heights & Pool (Lionel Forti) 476,000 Architects N/A 2003 as scheduled and under review
Conceptual Scope: Renovtion of playground,
irrigation system, shelter, basketball court, swimming
pool, sidewalk & other concrete work, bleachers &
planting additional trees.
Design scheduled in FY02. Working with PSH]
Bid Opening: 4/2/03 for xeriscaping rebate. Design complete. Bid
Contract Award 4/22/03 documents will be forwarded to Purchasing
Contractor: ‘!&J General for advertising in February 2003. Constructior]
Contracting Inc. contract awarded April 22, 2003and
Edgemere Median 230,000 CEA Group, Inc. N/A scheduled to start June 2003.
Awarded Scope: improved path,
Conceptual Scope: Renovation of area & ballfield new xeriscaping and modificatins
lighting, planting of additional trees & construction to irrigation system, park
of jogging path. benches.
Design scheduled in FY02. Design contract
Bid Opening: 12/4/02 awarded April 30, 2002 as scheduled. Design|
Contract Award 1/14/03 complete. Construction programmed winter
Contractor: Matyear 2002-3. Contract award 1/14/03.
Construction Construction starts March 2003. Constructior]
Houston 77,000| Gutierrez & Borowski N/A 99% complete (6/12/03).
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Design scheduled in FY02. To be designed
Alethea 118,000 N/A by community group.

Conceptual Scope: Construction of irrigation system
in eastern half of park.
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Design scheduled in FY02. Project will be
Bid Opening: 1/8/03 One month scoped to refine estimate and establish
delay from previous report. priorities. Contract award to Fred Buxton on
Contract Award: 2/4/03 February 19, 2002. Design complete.
Contractor: Trinity Construction programmed for Spring 2003.
Construction Contract awarded 2/4/03. Construction start
North Hills (Chuck Heinrich) 85,000 Fred Buxton N/A date 3/24/03. Construction40% complete.
Awarded Scope: concrete walks
and pads, installation of
playground equipment, shade
cover, benches and picknic table,
Conceptual Scope: Renovation and upgrade of renovations to irrigation system,
playground. seeding.
12, 2002 to Michael Walker Architects.
Design completion December 2002. Another
month delay for a three-month total delay from
Bid Opening: 4/2/03 Contract schedule. Consultant terminated 11/02.
Award: 4/29/03 Contractor: Design completion in-house and scheduled
NLR Builders, Inc. for February 2003. One month delay from
previous report. Construction contract
awarded 4/29/03. Construction 5%
Capistrano 78,000 In-house Design N/A complete.
Awarded Scope: rehabilitation of
existing restrooms & concession
building, bleachers, sidewalks,
Conceptual Scope: Renovation of basketball courts, canopies over dugouts, rehab
restrooms, bleachers, & planting of additional trees. work at dugouts, new sidewalk.
Design scheduled in FY02. Project will be
scoped to refine estimate and establish
priorities. Design to be completed by EPISD
Boys & Girls Club Park 58,000 N/A in conjunction with Parks Dept.
Conceptual Scope: Renovation of irrigation system,
basketball courts, & planting of additional trees.
Bid Opening: 124102 Design schequled in FY02. Design contra{:t
Contract Award 1/14/03 awarded April 30, 2092 as scheduled. I?emgn
Contractor: Matyear complete. Construtlztlon programmed winter
Construction 2002-3. Construction starts March 2003.
Delta (Acosta) 27,000| Gutierrez & Borowski N/A Construction 50% complete.
Awarded Scope: New bleachers
Conceptual Scope: Renovation of bleachers & and renovation of tile to damaged
planting additional trees. areas.
Design scheduled in FY02. Contract award
Bid Opening: 1/8/03 One month to Fred Buxton on February 19, 2002. Desigr]
delay from previous report. completion scheduled for September 2002.
Contract Award: 2/4/03 30 day delay. Design complete. Construction
Contractor: Trinity programmed for Spring 2003. Contract award
Construction 2/4/03. Construction start date 3/24/03.
Student Memorial 67,000 Fred Buxton N/A Construction 15% complete.

Conceptual Scope: Renovation of play ground,
irrigation system & planting of additional trees.

Awarded Scope: concrete work,
installation of playground
equipment, bench, picnic table
and rehab irrigation system.
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Design scheduled in FY02.  Awarded March
12, 2002 to Michael Walker Architects.
Design completion December 2002. An
Bid Opening: 4/2/03 Contract additional month delay for a total three-month
Award: 4/29/03 Contractor: delay from schedule. Consultant terminated
NLR Builders, Inc. 11/02. Design will be completed in-house and
scheduled for February 2003. One month
delay from previous report. Contract award
Riverside 50,000, In-house Design N/A 4/29/03.
Awarded Scope: New playground
Conceptual Scope: Renovation of playground & equiy repair rockwall
planting additional trees. sidewalks.
Change in priority from Year 6 to year 2
Bid Opening: 11/20/02 approved lby Council O(.:tober 2001. Dgs,lgn
Contract Award: 12/11/02 to prepared in-house. Estimated completion for
Banes General Contractor design August 2002: Design completeq as
reported. Construction programmed winter
Westgreen Park 305,000, In-house Design N/A 2003. Construction is85% complete.
Awarded Scope: construct new
park including jogging pth, trash
cans, playground equipment,
Conceptual Scope: Design & construction of new canopy @ playground, basketball
neighborhood park. court.
Council approved change from
program year 5 to program year 2
on 12/11/02. Developing scope t9
interface with renovation of Los
Lagartos statue. A/E selection
scheduled May 2003, contract
award June/July 2003 after lame
San Jacinto Plaza 500,000 duck period.
Conceptual Scope: Renovation of area lighting,
sidewalks & other concrete work, fencing, benches,
trash cans & planting additional trees.
Scoping complete. A/E selection
scheduled May 2003, contract
award June/July 2003 after lame
Vista Del Sol 276,000 N/A N/A duck period.
Conceptual Scope: Renovation of irrigation system,
area & ballfield lighting, basketball courts, bleachers
& planting of additional trees.
Scoping complete. No design
required, Parks Dept. will contract
Tula Irrobali (Alamo) 82,000 N/A N/A N/A for installation furnishings.

Conceptual Scope: Renovation of irrigation system,
fencing & planting additional trees.
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Scoping complete. A/E selection
scheduled May 2003, contract
award June/July 2003 after lame
McKelligon Canyon 180,000 N/A N/A duck period.
Conceptual Scope: Design for upgrade &
winterization of pavilion, renovation of picnic units,
restrooms, parking lot & landscaping.
PARKS
Z00
. Advertising scheduled for Nov. 13 & 20. Bid opening
gg:tsrtz:ﬁtc:i\:l:rd. Dantex scheduled for December 2001. Groundbreaking in April. |Construction programmed for Spring 2002
NEW MARINE MAMMAL EXHIBIT 2,700,000 Van Gilbert Under construction. Construction is 95% complete.
Consultant is Mijares -Mora. Report phase complete.
i ) .. |Siting issues have delayed design completion by Construction programmed for Winter 2002.
Bid Opening: 11/20“_]2 Bid approximately 30 days. Revised design completion Design Complete. Another 4 week delay in
Award 12/23/02 to Vistacon scheduled for March 2002. Design to be completed by |bid opening due to questions resulting from
end of August, 2002, 5 month impact. Construction pre-bid conference. Total delay 6 weeks.
RELOCATION OF WASHINGTON SR. CENTER 1,950,000 Mijares-Mora schedule has been impacted. Construction 40% complete.
Consultant is Mijares -Mora. Report phase complete.
Siting issues have delayed design completion by Construction programmed for Winter 2002.
Bid Opening: 11/20/02 Bid |approximately 30 days. Revised design completion Design Complete. Another 4 week delay in
Award 12/23/02 to Vistacon |scheduled for March 2002. Design to be completed by |bid opening due to questions resulting from
end of August, 2002, 5 month impact. Construction pre-bid conference. Total delay 6 weeks.
NEW POOL AT DELTA SITE 1,835,000 Mijares-Mora schedule has been impacted. Construction 40% complete.
Zoo has requested consultant selection for
Spring 2002 and one consultant for all 2nd
year projects. A/E Selection Committee
meeting scheduled for May 16, 2002.
Consultant contract scheduled for award
September 2002. Pre-final design underway
CONVERT POOL AND SENIOR CTR. AT WASHINGTON PARK 2,450,000 Mijares-Mora N/A and due July 2003.
Zoo has requested consultant selection for
Spring 2002 and one consultant for all 2nd
year projects. A/E Selection Committee
meeting scheduled for May 16, 2002.
Consultant contract scheduled for award
September 2002. Pre-final design underway
MISC. STORAGE BUILDINGS AND ANIMAL HOLDING 435,000 Mijares-Mora N/A and due July 2003.
Zoo has requested consultant selection for
Spring 2002 and one consultant for all 2nd
year projects. A/E Selection Committee
meeting scheduled for May 16, 2002.
Consultant contract scheduled for award
September 2002. Pre-final design underway
ADMINISTRATION BLND. ADDITION AND RENOVATIONS 527,000 Mijares-Mora N/A and due July 2003.
Zoo has requested consultant selection for
Spring 2002 and one consultant for all 2nd
year projects. A/E Selection Committee
meeting scheduled for May 16, 2002.
Consultant contract scheduled for award
September 2002. Pre-final design underway
ANIMAL QUARANTINE 608,000 Mijares-Mora N/A and due July 2003.
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Council approved beginning
property acquisition. Appraiser
PARKING GARAGE 4,925,000 N/A N/A scheduled to begin April 2003.
Established appropriations to
NEW ENTRY AN PUBLIC ACTIVITIES CENTER 2,920,000 N/A N/A begin design and site preparation.
Established appropriations to
AFRICA EXPANSION 13,000,000 N/A N/A begin design and site preparation.
Established appropriations to
OLD EXHIBITS - REPTILE AND BIOME BUILDINGS 2,010,000 N/A N/A begin design and site preparation.
ZOO
MUSEUMS
Design completion Summer 2003.
AJE awarded. NTP for design on 9/24/01. Firm is Office |Construction starts Winter 2003-4.
Office for Public for Public Architecture. Design completion expected Approximately 30 day delay from previous
NEW MUSEUM 6,650,000 Architecture Sept. 2002. Master plan received 11/8/01. report.
Master plan approved as presented to Council. Street
vacation process has begun per 3/12/02 Council action.
[HISTORY MUSEUM
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